
Done
Interim or pilot run
Code ready, waits for input
Not started
G0
Setup
Code copied from the Haenam renewal; port check; registry; decision log
G1
Stations and data
110 station codes; 6.9 TB MARA, KIGAM fill, NECIS gap filling; link tree checked
G2
Sensor orientation
Teleseismic P polarization; dated angle table; sensor choice final
G3
Smoke test
Four test days: KMA events, the ML 2.2, manual picks
G4
Detection, location
Settings frozen; pilot on the episode days done; waits for the GPU (Haenam first)
G5
Relocation
HypoDD dt.ct + dt.cc (P on Z, S on T); 1,000 bootstraps; 25 m set
G6
Local magnitudes
Sheen et al. (2018) ML; merged responses; no station terms
G7
Template matching
25 m templates; stations within 60 km; N/E turned per day; 10 × MAD
G8
Joint relocation
Detections with references; dt.cc only for detections; S on T
G9
Analysis, report
Activity 2012-2026; the two episodes; geometry, migration, magnitudes